

# Development Roadmap & Sprint Plan

---

An 8-week, week-by-week build plan for a solo full-stack developer — milestones, sprint deliverables, page builds, integrations, content creation for prompts and ebooks, dependencies, buffers, and a launch-ready testing regime.

Date: August 25, 2026

Timeline: 8 weeks · solo developer

Content: 15 packs · 5 ebooks · 3 bundles · 2 magnets

Critical path: payments → delivery

## Contents

---

- 1 · Roadmap at a Glance (8 weeks + workstream grid)
- 2 · Week-by-Week Development Plan
- 3 · Week 1 Sprint Plan — Daily Tasks
- 4 · Content Creation Schedule
- 5 · Testing Plan
- 6 · Launch Readiness Checklist
- 7 · Risks & Buffers

## 1 Roadmap at a Glance

8 weeks for a solo full-stack developer. Payments and delivery are the critical path — they get two focused weeks plus buffers. Content creation overlaps development from week 1 so the store is never empty at launch.

| Wk | Milestone                                            | Focus                                                                                           | Exit criteria                                                          |
|----|------------------------------------------------------|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|
| W1 | Foundation & Data Layer                              | Project setup, database schema with product types, authentication, and file storage configurati | Sign in via OTP email · insert a test product row via admin route · up |
| W2 | Storefront: Shop, Prompt & Ebook Pages               | Storefront frontend with product type filtering, prompt product pages, and ebook product pages. | Type tabs filter correctly · ebook format selection persists · samples |
| W3 | Bundles, Cart & Format Selection                     | Bundle product pages, cart system, and format selection at checkout.                            | Add/change/remove items with formats · invalid phone shows inline erro |
| W4 | Payments: MTN MoMo + Telecel Cash + Webhooks         | Payment integration with mobile money and Telecel Cash including webhook setup. Do not rush thi | Sandbox payment → webhook → order paid · duplicate webhook returns 200 |
| W5 | Delivery: Files, Signed URLs & Bundle ZIPs           | File delivery for single files and bundle ZIP generation with signed URLs.                      | Paid order → signed link works for guest + user · expired link shows f |
| W6 | User & Admin Dashboards                              | User dashboard with purchase history and re-download; admin dashboard with product upload for a | Returning user re-downloads EPUB for a PDF purchase · admin-created pr |
| W7 | Content Sprint: Writing, Formatting, Covers, Bundles | Content creation and upload: writing prompt packs, formatting ebooks in PDF and EPUB, designing | Every product page renders real content · samples downloadable · ZIPs  |
| W8 | E2E Testing, Fixes & Launch                          | End-to-end testing, bug fixes, mobile optimization, and launch preparation.                     | All E2E and failure tests pass · real payments confirmed on MTN and Te |

### Workstream timeline grid

| Workstream                        | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 |
|-----------------------------------|----|----|----|----|----|----|----|----|
| Foundation & data                 | ■  |    |    |    |    |    |    |    |
| Storefront (shop + product pages) |    | ■  | ■  |    |    |    |    |    |
| Cart & checkout UI                |    |    | ■  | ■  |    |    |    |    |
| Payments + webhooks               |    |    |    | ■  | ■  |    |    |    |
| Delivery + ZIP + signed URLs      |    |    |    |    | ■  | ■  |    |    |
| User & admin dashboards           |    |    |    |    |    | ■  | ■  |    |
| Content writing (packs + ebooks)  | ■  | ■  | ■  | ■  | ■  | ■  | ■  |    |
| Formatting, covers, upload        |    |    |    |    |    | ■  | ■  |    |



Guiding principles

- Payments and delivery are the highest-risk features — they own two full weeks each (W4-W5) plus testing time in W8, and are never compressed for other work.
- Content creation starts in week 1 and runs in parallel with development (weekly quota system), so the week-7 content sprint only finishes formatting and uploads — it does not start writing from zero.
- Ebook formatting is budgeted at 1.5× the raw estimate; covers and EPUB device-testing sit inside that buffer.
- Every week ends with an exit-criteria check; any missed criterion is resolved before starting the next milestone.
- MVP scope control: if content slips, the store can launch with 3 categories (freelance, marketing, creators) rather than delaying the launch.

## 2 Week-by-Week Development Plan

Each week: focus, named deliverables, task list with hours and dependencies, exit criteria, and a buffer note.

### Week 1 — Foundation & Data Layer

**Focus:** Project setup, database schema with product types, authentication, and file storage configuration.

| Task                                                                                                                 | Hrs | Depends on |
|----------------------------------------------------------------------------------------------------------------------|-----|------------|
| Create GitHub repo; scaffold Next.js 14 + TypeScript + Tailwind; first Vercel deploy                                 | 6   | —          |
| Supabase project, env vars, schema.sql migration + seed script (products, orders, payments, downloads, bundle_items) | 8   | repo       |
| Supabase Auth: email + OTP, session cookie, middleware guard, admin role claim                                       | 8   | schema     |
| Storage: private product-files bucket + public samples/covers buckets, RLS policies, MIME/size validation helper     | 5   | supabase   |
| lib layer: supabase client/server/admin, storage helper (signed URLs), error envelope                                | 5   | auth       |
| Base UI shell: navbar, footer, product card skeletons with type badges                                               | 5   | —          |
| README, lint + typecheck CI, weekly smoke test                                                                       | 3   | —          |

**Deliverables:** Repo live on Vercel · Schema applied with seed data · Email/OTP auth working with protected routes · Storage buckets + RLS configured · Base components rendered on home page

**Exit criteria:** Sign in via OTP email · insert a test product row via admin route · upload a test file to the private bucket · deploy pipeline green.

**Buffer:** Friday buffer for tooling surprises (Tailwind/Next versions, Supabase auth config).

### Week 2 — Storefront: Shop, Prompt & Ebook Pages

**Focus:** Storefront frontend with product type filtering, prompt product pages, and ebook product pages.

| Task                                                                                                  | Hrs | Depends on  |
|-------------------------------------------------------------------------------------------------------|-----|-------------|
| Shop page: type tabs (All/Prompts/Ebooks/Bundles) + category filter + search + sort                   | 10  | W1 UI shell |
| GET /api/products with type/category/q/sort filtering                                                 | 4   | schema      |
| Prompt product page: count, formats, sample previews, What's inside                                   | 6   | API         |
| Ebook product page: cover, synopsis, TOC accordion, author, page count, PDF/EPUB toggle, free chapter | 10  | API         |
| Seed 6 starter products (2 packs + 2 ebooks + 2 bundles placeholder data)                             | 4   | API         |
| Mobile polish: skeleton states, sticky add-to-cart bar, empty states                                  | 4   | pages       |
| Weekly smoke test + content quota check-in                                                            | 2   | —           |

**Deliverables:** /shop filters by type and category · Prompt product page template · Ebook product page with format toggle + sample chapter · 6 seeded product pages

**Exit criteria:** Type tabs filter correctly · ebook format selection persists · samples render from storage.

**Buffer:** Ebook page is the most complex storefront page — keep it above the fold and touch-test on 360 px early.

## Week 3 — Bundles, Cart & Format Selection

**Focus:** Bundle product pages, cart system, and format selection at checkout.

| Task                                                                                               | Hrs | Depends on |
|----------------------------------------------------------------------------------------------------|-----|------------|
| Bundle product page: itemized list with descriptions, combined value strikethrough, savings badge  | 6   | W2 API     |
| Bundle API + bundle_items seeding                                                                  | 4   | schema     |
| Cart API: add/update/remove with format per item; guest localStorage sync + server persistence     | 10  | W2         |
| Cart UI: type badges, per-item format selector, savings summary                                    | 6   | cart API   |
| Checkout step 1: contact form, format confirmation, payment method radio (MTN MoMo / Telecel Cash) | 8   | cart UI    |
| Order + payment records created on submit (pending state, idempotency key)                         | 6   | schema     |
| Validation: email format, Ghana phone prefixes (024/054/055/059, 020/026/027/050)                  | 3   | —          |

**Deliverables:** Cart works for all 3 product types · Checkout step 1 creates pending order + payment · Bundle pages show real savings · Format selection locked per item

**Exit criteria:** Add/change/remove items with formats · invalid phone shows inline error · order + payment rows persist.

**Buffer:** Guest cart sync is the fiddly part — keep localStorage and server cart in one source of truth from day one.

## Week 4 — Payments: MTN MoMo + Telecel Cash + Webhooks

**Focus:** Payment integration with mobile money and Telecel Cash including webhook setup. Do not rush this week.

| Task                                                                                                | Hrs | Depends on |
|-----------------------------------------------------------------------------------------------------|-----|------------|
| Paystack test keys; /api/checkout → /transaction/initialize (GHS, mobile_money, channel per method) | 6   | W3         |
| Checkout step 2: amount + phone display, USSD/app prompt status, polling GET /api/orders/[id]       | 8   | W3         |
| Webhook route: raw body, x-paystack-signature HMAC verify, idempotency on reference                 | 8   | checkout   |
| Fulfillment trigger on charge.success (order → paid, queue delivery)                                | 6   | webhook    |
| Flutterwave fallback client + webhook (Verif-Hash) + PAYMENT_GATEWAY flag                           | 6   | paystack   |
| Gateway-down banner + retry affordances on step 2                                                   | 4   | —          |
| Test-mode end-to-end: sandbox MoMo purchase completes                                               | 4   | all        |

**Deliverables:** Test-mode MoMo purchase completes end-to-end · Webhook verified with signature check · Order transitions pending → paid only via verified webhook · Flutterwave fallback wired

**Exit criteria:** Sandbox payment → webhook → order paid · duplicate webhook returns 200 without double fulfillment · bad signature → 401.

**Buffer:** Reserve 2 extra days: gateway sandbox quirks and webhook delivery delays are the #1 source of slippage.

## Week 5 — Delivery: Files, Signed URLs & Bundle ZIPs

**Focus:** File delivery for single files and bundle ZIP generation with signed URLs.

| Task                                                                                | Hrs | Depends on    |
|-------------------------------------------------------------------------------------|-----|---------------|
| Signed URL generation: createSignedUrl(path, 172800) with 48-h TTL                  | 4   | W4 paid state |
| downloads table + GET/POST /api/downloads with access validation + format switching | 8   | schema        |
| Download route: verify paid order + ownership → 302 to signed URL → log download    | 6   | signed URLs   |
| Bundle ZIP builder: admin-triggered build, versioned storage, integrity check       | 8   | storage       |
| Lazy ZIP fallback route (stream parts, archiver) if stored ZIP missing              | 6   | builder       |
| Email (Resend): receipt + links; SMS stub (Termii/Arkesal) with toggle              | 6   | —             |
| Range/resume verification for large files                                           | 2   | —             |

**Deliverables:** Paid orders get working signed links · Format switching works (PDF bought → EPUB downloadable) · Bundle ZIPs build and download · Email receipts with links sent

**Exit criteria:** Paid order → signed link works for guest + user · expired link shows friendly error · ZIP extracts cleanly.

**Buffer:** ZIP builder first run will exceed expectations — build once at publish time, never at checkout.

## Week 6 — User & Admin Dashboards

**Focus:** User dashboard with purchase history and re-download; admin dashboard with product upload for all three types and bundle creation.

| Task                                                                           | Hrs | Depends on    |
|--------------------------------------------------------------------------------|-----|---------------|
| Account dashboard: guard, purchases list, quick actions                        | 4   | auth          |
| Purchase history page: orders, dates, amounts, receipts                        | 4   | orders        |
| Downloads page: all formats per product, fresh-link generation, expiry notice  | 6   | W5            |
| Admin: products CRUD for prompts + ebooks (typed forms, file upload, previews) | 8   | auth admin    |
| Admin: bundle builder — pick products, auto value/savings, ZIP trigger         | 8   | products CRUD |
| Admin: orders list + search, resend links, mark refunded (revokes downloads)   | 6   | —             |
| Admin: KPI endpoints + charts (revenue by day/type/category, top products)     | 6   | —             |

**Deliverables:** Re-download in a different format works · Admin can publish all 3 product types · Bundle builder computes savings + builds ZIP · Orders manageable (resend/refund)

**Exit criteria:** Returning user re-downloads EPUB for a PDF purchase · admin-created product appears in shop · refund blocks download route.

**Buffer:** Admin forms mirror the product types — build one typed form component, not three.

## Week 7 — Content Sprint: Writing, Formatting, Covers, Bundles

**Focus:** Content creation and upload: writing prompt packs, formatting ebooks in PDF and EPUB, designing covers, creating tables of contents, and building bundle packages.

| Task                                                                              | Hrs | Depends on       |
|-----------------------------------------------------------------------------------|-----|------------------|
| Finish remaining ebook manuscripts (2–3 books to complete)                        | 12  | content calendar |
| Format all 5 ebooks: PDF (6×9) + EPUB, TOC, headers, proof pass (buffer-heavy)    | 20  | manuscripts      |
| Design 7 covers (5 ebooks + 2 lead magnets) at 600×900                            | 6   | —                |
| Final QA on all prompt packs: re-test on ChatGPT/Claude/Gemini, update changelogs | 10  | content          |
| Build 3 bundle ZIPs; verify extraction + file lists + README + license            | 4   | products         |
| Upload everything via admin; write store copy for all 23 products                 | 6   | admin W6         |
| Staging deploy + full content review pass                                         | 4   | —                |

**Deliverables:** All 23 products live with real content · All formats present (Word+PDF, PDF+EPUB, ZIP) · Covers designed and uploaded · Bundles assembled and extract-tested

**Exit criteria:** Every product page renders real content · samples downloadable · ZIPs extract cleanly · zero placeholder text.

**Buffer:** Ebook formatting takes 2–3× longer than writing. This week is budgeted with a 1.5× buffer on formatting alone.

## Week 8 — E2E Testing, Fixes & Launch

**Focus:** End-to-end testing, bug fixes, mobile optimization, and launch preparation.

| Task                                                                                                           | Hrs | Depends on |
|----------------------------------------------------------------------------------------------------------------|-----|------------|
| Real-money E2E: prompt pack via MTN MoMo (GH¢ 75)                                                              | 3   | W7 content |
| Real-money E2E: ebook via Telecel Cash with format switch (GH¢ 185)                                            | 3   | W7 content |
| Real-money E2E: bundle via MoMo + ZIP download (GH¢ 319)                                                       | 3   | W7 content |
| Failure drills: insufficient balance, declined, timeout, duplicate webhook, expired link, interrupted download | 5   | —          |
| Mobile device pass: Android Chrome, iOS Safari, 360 px, 3G throttle                                            | 6   | —          |
| Copy/legal/refund/delivery pages review; support inbox + WhatsApp setup                                        | 3   | —          |
| Bug-fix burn-down to zero P0/P1                                                                                | 10  | tests      |
| Launch checklist sign-off, go-live deploy, post-launch monitoring                                              | 4   | all        |

**Deliverables:** Three real-money purchases verified (one per product type) · Test report with screenshots · Zero P0/P1 bugs · Launch day runbook + monitoring

**Exit criteria:** All E2E and failure tests pass · real payments confirmed on MTN and Telecel · store deployed and monitored.

**Buffer:** Real-money tests need 2–3 days (network delays, refund processing). Budget ~GH¢ 600 for test purchases and refund them after.



### 3 Week 1 Sprint Plan — Daily Tasks

Seven days, each with a named deliverable and a “done when” test. Sunday is the weekly buffer/review day (kept every week of the project).

| Day | Focus           | Key tasks                                                                                                                                                                          | Done when                                                                  |
|-----|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| Mon | Repo + deploy   | Create GitHub repo; scaffold Next.js 14 + TS + Tailwind; set lint/typecheck; import to Vercel; first deploy.                                                                       | <a href="https://...vercel.app">https://...vercel.app</a> loads; CI green. |
| Tue | Database        | Supabase project; env vars; write schema.sql (products w/ product_type + formats[], orders, payments, downloads, bundle_items, profiles, subscribers); run migration; seed script. | Tables visible in Supabase dashboard; seed runs.                           |
| Wed | Authentication  | Supabase Auth email + OTP; session cookie; middleware guard on /account and /admin; admin role claim in profiles.                                                                  | Protected route redirects; OTP email arrives and logs in.                  |
| Thu | Storage         | Buckets: product-files (private), samples + covers (public); RLS policies; upload helper with MIME + 50 MB size validation.                                                        | Service-role upload works; anonymous read blocked on private bucket.       |
| Fri | Lib + UI shell  | lib clients (server/admin), storage helper (signed URL fn), error envelope; base UI: navbar, footer, product card skeleton, type badges.                                           | Home renders shell; lint + typecheck pass.                                 |
| Sat | Lead magnet     | subscribers table; POST /api/lead-magnets; /free/[slug] capture page; Resend email with sample link.                                                                               | Email captured; sample download link delivered.                            |
| Sun | Buffer + review | Catch-up on any slipped task; code review pass; README; update risk log; prep Week 2.                                                                                              | Week 1 exit criteria all met.                                              |

## 4 Content Creation Schedule

Content runs from week 1 through week 8. Estimates assume ~5–6 hours of content work per day alongside development from W2 onward; total content effort ≈ 200 hours (~30% of the 8-week project).

| Artifact                                                     | Count | Est. hours | Weeks | Milestone                          |
|--------------------------------------------------------------|-------|------------|-------|------------------------------------|
| Lead magnet: 5 free prompts + “The Prompt Recipe” mini-ebook | 2     | 8          | W1-W2 | Lead capture live at launch        |
| Starter prompt packs (12–15 prompts each)                    | 6     | 20         | W2-W4 | Shop populated from W2             |
| System prompt packs (35–45 prompts each)                     | 6     | 30         | W4-W6 | Tested on 3 models                 |
| Dev/analyst packs (15–40 prompts)                            | 3     | 18         | W5-W6 | Tested on 3 models                 |
| Ebook manuscripts (36–52 pp each)                            | 5     | 55         | W4-W7 | 1 book drafted per week from W4    |
| Ebook formatting: PDF + EPUB, TOC, proof pass (buffer ×1.5)  | 5     | 35         | W6-W7 | Device-tested on Kindle/Kobo/Apple |
| Covers: 5 ebooks + 2 lead magnets (600×900)                  | 7     | 15         | W6-W7 | Uploaded with products             |
| Bundle assembly: ZIPs + README + license + extract test      | 3     | 9          | W7    | Bundles live                       |
| Upload via admin + store copy for all products               | 23    | 12         | W7-W8 | No placeholder text                |

### Weekly content load

| Week | Content work (alongside dev sprints)                                                             |
|------|--------------------------------------------------------------------------------------------------|
| W1   | Write lead-magnet pack (5 prompts) + outline all 5 ebooks (TOC skeletons).                       |
| W2   | Draft 2 starter packs (freelance outreach, marketing ads) · ebook 1 outline → first chapters.    |
| W3   | Draft 2 starter packs (SMB, creators) · ebook 1 manuscript continues; ebook 2 outline.           |
| W4   | Draft system pack (freelance) · finish ebook 1 manuscript · ebook 2 draft starts.                |
| W5   | Draft 2 system packs (marketing, creators) · ebook 2 manuscript; ebook 3 outline.                |
| W6   | Draft system pack (SMB) + dev packs 1–2 · ebook 3 manuscript; ebook 4 draft · cover art begins.  |
| W7   | Finish dev system pack + ebook 5 · format ALL ebooks (PDF+EPUB) · covers · bundle ZIPs · upload. |
| W8   | Content QA on staging, fix formatting issues, verify samples and downloads.                      |

### Content quality gates (from Step 2 checklists)

- Prompt packs: every prompt passes the value test; tested on ChatGPT, Claude, and Gemini; README with limitations; changelog for updates.
- Ebooks: 36–52 pages; TOC with page numbers (hyperlinked in EPUB); cover page; every page actionable; two-pass proofread.

- Formats: packs Word+PDF; ebooks PDF+EPUB (EPUB device-tested on Kindle, Kobo, Apple Books); bundles ZIP with README + license.
- Lead magnets: same quality standard as paid products — they are the store's proof of quality.

## 5 Testing Plan

Weekly smoke tests plus a structured end-to-end regime in W8 — including real mobile money purchases for all three product types, payment failures, and format switching.

### Weekly testing checkpoints

| Week | Checkpoint                                                                           |
|------|--------------------------------------------------------------------------------------|
| W1   | Deploy pipeline green; auth flow; storage upload; schema seed.                       |
| W2   | Type-tab filtering; ebook format toggle; sample previews load.                       |
| W3   | Cart add/change/remove with formats; checkout step 1 validation; order rows created. |
| W4   | Sandbox MoMo purchase completes; webhook signature + idempotency tests.              |
| W5   | Signed URL expiry (short TTL); format switch; ZIP build + extract.                   |
| W6   | Admin CRUD round-trip; bundle builder; refund blocks downloads.                      |
| W7   | All 23 products render; samples download; ZIPs extract; mobile pass begins.          |
| W8   | Full E2E matrix (below) + failure drills + device matrix.                            |

### End-to-end purchase tests (real money, W8)

| Test | Flow                                                                                                                               | Payment                        | Pass criteria                                                                |
|------|------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|------------------------------------------------------------------------------|
| T1   | Prompt pack: shop → product page → cart → checkout → pay → download Word+PDF                                                       | MTN MoMo · real<br>GH¢ 75      | Files download; email + SMS links received; order paid; re-download works.   |
| T2   | Ebook with format selection: choose EPUB at product page, confirm at checkout, buy, download EPUB, then switch to PDF in dashboard | Telecel Cash · real<br>GH¢ 185 | EPUB downloaded; PDF available in dashboard; both open correctly.            |
| T3   | Bundle: product page shows savings → cart → pay → ZIP download                                                                     | MTN MoMo · real<br>GH¢ 319     | ZIP downloads, extracts to 3 products + README; file counts and sizes match. |
| T4   | Guest checkout: buy without account; recover links via email order lookup                                                          | MTN MoMo · GH¢ 75              | Guest receives links by email; can re-download via email token.              |
| T5   | Returning user: login → downloads → refresh expired link → download new format                                                     | —                              | Fresh 48-h link generated; old token rejected.                               |
| T6   | Refund: admin marks refunded → download attempts blocked                                                                           | —                              | Download route returns 403; buyer sees notice.                               |

Budget ≈ GH¢ 600 for real test purchases (GH¢ 75 + 185 + 319 + guest test). Refund them through the admin flow after sign-off — which also exercises the refund path. Use your own MTN and Telecel numbers; expect 2–3 days for network scheduling and settlement.

## Payment failure tests

| Failure              | Simulation                                     | Expected behavior                                                         |
|----------------------|------------------------------------------------|---------------------------------------------------------------------------|
| Insufficient balance | Use a number with low balance                  | Friendly error; order stays pending; retry allowed.                       |
| Payment declined     | Gateway declines (test code)                   | Order failed; buyer informed; cart preserved.                             |
| Network timeout      | Approve on phone, kill the confirmation page   | Polling + “I’ve approved” button; webhook still fulfills when it arrives. |
| Webhook missed       | Block the webhook URL; then unblock            | Paystack retries; manual verify endpoint reconciles; order fulfills.      |
| Duplicate webhook    | Replay the same payload twice                  | Second request returns 200; no double fulfillment (idempotency).          |
| Invalid signature    | Send payload with wrong header                 | 401; no side effects.                                                     |
| Invalid phone number | Enter malformed prefix                         | Inline validation blocks before payment init.                             |
| Gateway down         | Stop the gateway (env flag switch)             | Banner on checkout; no order created; fallback gateway available.         |
| Expired link         | Wait past TTL (test with short TTL in staging) | Friendly expiry message + “get new link” path.                            |
| Interrupted download | Kill network mid-ZIP                           | Resume via Range requests; fresh token on retry.                          |
| Duplicate charge     | Pay twice (same reference)                     | One order; duplicate auto-refunded; receipt emailed.                      |

## Delivery & format tests

| Test                    | Detail                                                                                              |
|-------------------------|-----------------------------------------------------------------------------------------------------|
| D1 · Format switching   | Buy PDF ebook → download EPUB from dashboard → verify both render.                                  |
| D2 · Signed URL expiry  | Staging TTL set to 60 s; wait; confirm expiry message + fresh link works.                           |
| D3 · Tampered token     | Modify one character of the signed URL; expect 403.                                                 |
| D4 · ZIP integrity      | Download each bundle ZIP; extract; verify file list, sizes, MIME of inner files, README present.    |
| D5 · Range/resume       | Throttle to 3G; pause mid-download; resume; verify checksum of final file.                          |
| D6 · Unsupported format | Open EPUB on a device without a reader; confirm guidance + PDF fallback link shown.                 |
| D7 · MIME headers       | curl -I each download type: expect application/pdf, ...docx, application/epub+zip, application/zip. |

## Device / network matrix

| Device / condition                      | Pass criteria                                               |
|-----------------------------------------|-------------------------------------------------------------|
| Android Chrome (Galaxy A-class, 360 px) | Full purchase flow; MoMo USSD prompt opens; downloads save. |

| Device / condition                | Pass criteria                                                               |
|-----------------------------------|-----------------------------------------------------------------------------|
| iOS Safari (iPhone SE/12, 375 px) | Full flow; Telecel prompt; downloads open in Books.                         |
| 3G / slow network                 | Store loads < 5 s; skeleton states; large ZIP shows progress; resume works. |
| Desktop (Chrome, 1440 px)         | Full flow; admin dashboard usable.                                          |
| Offline / back button             | Cart and checkout state preserved; no duplicate orders.                     |

## 6 Launch Readiness Checklist

---

Sign-off items for the final week. Every box must be true before the store takes its first real order.

### Code & infrastructure

- ✓ Zero P0/P1 bugs; bug list reviewed and closed
- ✓ Deploys from main are green; production env vars set
- ✓ Supabase backups confirmed (daily); monitoring alerts configured
- ✓ Error tracking readable (Vercel + Supabase logs)

### Payments

- ✓ Paystack live keys active (Ghana business verification complete)
- ✓ Webhook URL live in Paystack dashboard; charge.success enabled
- ✓ Real purchases verified on MTN MoMo AND Telecel Cash
- ✓ Refund flow tested (order → refunded → downloads blocked)
- ✓ Fallback gateway switch rehearsed once

### Delivery

- ✓ All 23 products have all formats uploaded (Word+PDF / PDF+EPUB / ZIP)
- ✓ Signed URLs expire at 48 h and regenerate from dashboard
- ✓ Format switching verified for every ebook
- ✓ Bundle ZIPs extract-tested; README + license included
- ✓ Email templates reviewed on mobile; SMS links (if enabled) tested

### Content

- ✓ No placeholder text anywhere; prices in GH¢ correct
- ✓ Covers final at 600×900; TOC accurate and hyperlinked in EPUB
- ✓ Every prompt pack re-tested on ChatGPT/Claude/Gemini after last edits
- ✓ Samples (3 prompts / Chapter 1) downloadable on product pages

### Legal & operations

- ✓ Terms, privacy, refund policy, delivery info pages live
- ✓ 14-day refund process documented; support inbox + WhatsApp set up
- ✓ Test purchases refunded and reconciled

### Marketing & launch day

- ✓ Lead magnets live and email-gated
- ✓ Launch post/social plan ready; analytics recording
- ✓ Go-live: final deploy, smoke purchase, watch webhooks for 30 min
- ✓ Post-launch checklist: monitor first 10 orders, confirm settlement, note pain points

## 7 Risks & Buffers

The plan builds slack where solo-developer reality bites hardest.

| Risk                                                           | Likelihood        | Impact                           | Mitigation                                                                             |
|----------------------------------------------------------------|-------------------|----------------------------------|----------------------------------------------------------------------------------------|
| Paystack live-key verification delayed (business registration) | Medium            | High — cannot take real payments | Start verification in W1; launch can slip days, not weeks; Flutterwave as second path. |
| Ebook formatting takes longer than expected                    | High              | Medium — content slip            | 1.5× buffer in W7; start formatting W6; ship 3 books first if needed.                  |
| Content backlog vs. development pace                           | Medium            | High — empty store               | Content starts W1 with weekly quotas; drop to 3 categories for MVP if slipping.        |
| Model updates change prompt behavior                           | Medium            | Low-Medium                       | Weekly re-test on 3 models; changelog + update emails (built into product promise).    |
| Webhook delays / missed deliveries                             | Low               | Medium                           | Polling + verify endpoint + admin reconcile (from Step 5).                             |
| Storage nears 1 GB free tier                                   | Low (months 9–10) | Low                              | Monthly check; compress ebooks; R2 migration plan (Step 5).                            |
| Vercel function timeout on ZIP edge case                       | Low               | Low                              | Pre-built ZIPs; lazy fallback streams; Fluid compute if needed.                        |
| Solo-dev illness / burnout                                     | Low               | High                             | 6-day weeks + Sunday buffer; scope fallbacks defined (3-category MVP).                 |

### Where the buffers live

- Sunday review day every week (≈8 buffer days across the project).
- Week 7 formatting budget includes 1.5× on ebook formatting specifically.
- Weeks 4–5 each reserve 2 extra days for gateway/webhook surprises.
- W8 real-money testing is scheduled for 3 days, not 1.
- Scope fallback: a 3-category launch (freelance, marketing, creators) is a pre-agreed MVP cut if content slips.